

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/25 1.	Met as a team and brainstormed ideas for the theme	2 Hours	AM PN LC AK AX	Looked for inspiration online and found a couple nice restaurant websites like vita-lenta.com
11/26 2.	Created nextjs project and github repository	1 Hour	AM LC AX	Ran into issues with react 19 and nexts 15, downgraded to 14.
12/2 3.	Created home page and database schema for menu/user	3 Hours	LC AK AM PN	Decided to save menu in a DB rather than hard code it or use a file for a potential admin dashboard feature
12/4 4.	Started work on about and menu pages	3 Hours	AM PN LC AK AX	Created a cool background effect for about page to spice it up a bit
12/12 5.	Completed current menu page, started on cart	2 Hours	AX LC AK	Checkout flow coming soon!
1/2 6.	Worked a bit on about page, created a roadmap for future development	2 Hours	AM PN LC AK AX	Came back after a very long break from TSA! Ready to get the ball rolling again.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/4 1.	Started work on checkout page. redesigned DE schemas	2 Hours	AM PN LC AX	Re-created DB schema to not have JSON in sql.
1/8 2.	Integrated stripe into checkout page, started work on a success page	1 Hour	AM LC	Used stripe test mode to simulate payments.
1/10 3.	Team meeting to discuss future features, finished success page	2 Hours	LC AK AM PN AX	Decided to start creating admin/account features
1/12 4.	Brainstormed a points system for ordering, began work on saving order history/user points	3 Hours	AX LC PN	Team feeling a bit worn out, planning to take a break soon
1/18 5.	Finished saving order/points to db, working on account page	2 Hours	LC AK AM PN AX	Maybe we took too long of a break. the Jan submission is soon
1/20 6.	Finished account page & started a simple admin dashboard to toggle menu items off	2 Hours	AM PN AK AX	Still need to create a reservation page!

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/21 1.	Finished current admin page, looked at bugs to fix before jan submission	4 Hours	AM PN LC AX AK	Looking forward to feedback from judges
2/15 2.	Group meeting to reconvene after appeal to WTSA made it through	1 Hour	AM PN LC AX AK	
2/16 3.	Started new admin dashboard and reservation page	2 Hours	AM LC	Graphs in admin portal
2/18 4.	Completed admin dashboard and added maps to orders	3 Hours	LC AM PN AK	
2/20 5.	Finished reservation page and touched up home page	3 Hours	AX LC PK	
2/27 6.	Research about page	2 Hours	AM PN	Found cool studies about benefits of vegan diet

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/01 1.	Re-did animations	1 Hour	AK	
3/03 2.	Stylized admin portal to look much better	3 Hours	AX LC PN	
3/7 3.	Team meeting, discussion about states and features	2 Hours	AX AM LC PN AK	Got feedback from family and friends about features / changes
3/12 4.	Added misc features and improvements around the site	3 Hours	AX AM LC PN AK	Fixed safari support issues
3/13 5.	Ensured everything was complete and prepared for state conference	3 Hours	AX AM LC PN AK	
4/2 - 4/5 6.	State Conference	N/A	AX AM LC PN AK	2nd for webmaster!

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
5/1 1.	Team meeting to look over feedback and discuss plans	2 Hours	AX AM LC PN AK	Almost flawless scoring
5/3 2.	Started working on a walk through to help judges navigate, as suggested at states	2 Hours	LC AM	
5/6 3.	Started adding multi language support	3 Hours	AM LC PN AK	Looks like theres going to be a lot of challenges
5/10 4.	Improved page navigation	2 Hours	AX AK PN	
5/13 5.	Tweaked testimonials, prepared website for submission	1 Hour	AX AM LC	Dropped multi-languages
5/21 6.	Submitted website	N/A	AM	